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You are hereby notified that on this date the Indiana Utility Regulatory Commission 
("Commission") has caused the following entry to be made: 

On December 3, 2004, the Indiana Office of Utility Consumer Counselor ("OUCC"), on 

behalf of the Oversight Committee filed a Notice of Filing Oversight Committee's First Report to 
the Commission and Request for Extension of March 1, 2005 State Universal Service Fund 
Implementation Deadline ("Notice"). In the Notice the OUCC indicates that: 

Following the November 29, 2004 attorneys conference conducted in this Cause, the 

members of the Oversight Committee met informally for the first time to discuss the drafting of a 

request for proposal (RFP") to select a fund administrator for the new Indiana State Universal 

Service Fund ("IUSF"). Committee members agreed that a public open bidding process would 
be used to select the fund administrator, although based on the observations of at least one 

member of the Oversight Committee, a public bid process to select a fund administrator and 
implement the new IUSF may take up to 5 months. 

Given the fact that the Commission's Final Order in this Cause set March L 2005, as the 

implementation deadline for Indiana's new IUSF and the fact that the Oversight Committee 
could not be formed and start its work prior to the Commission scheduled attorneys' conference 
on November 29, 2004, and further given the projected time required to complete an open bid 

process, Oversight Committee members do not believe that the March L 2005 implementation 
deadline can be met. Committee members therefore request that the Presiding Officers extend 
the Indiana IUSF implementation date to May 1,2005. 



The Presiding Officers, having reviewed the Notice and being duly advised in the 
premises, hereby GRANT the request and find that the Indian ruSF implementation date should 
be extended to May 1,2005, 

IT IS SO ORDERED. 
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